
US 41 Project : Town of Neenah Wetland Mitigation Site

Schedule: August 2015 to October 2015
  
  Length: 35.37 acres
     Location: Town of Neenah
     Description: Work will consist of removing or rendering the existing drain tile inoperable and
diverting flow from an existing drainage channel, which currently flows along the west and north
side of the property boundary, through the site and through an existing reinforced concrete box
culvert below County Road O/North Street in order to create a wetland site. Additional
excavation adjacent to the proposed drainage channel will provide a flood fringe and create
environment suitable for wetland and upland buffer species. Rough grading around the south
and east borders of the site for a future pedestrian trail is also included. Several, existing,
mature ash and oak trees at the site will be incorporated into the project. Following the
proposed excavation and grading operations, the site will be planted with wet meadow, shallow
marsh, and upland buffer seeding mixes to create wetland communities and buffer areas. 
 
 
  September 21 to September 25: The contractor will finish the majority of stripping topsoil,
excavating wetland areas and placing topsoil. They will seed and place erosion mat on wetland
and upper buffer areas. General site restoration will occur.
  
  September 28 to October 2: The contractor will complete any finish grading and general site
restoration. They plan to finish seeding and placing erosion mat on wetland and upper buffer
areas as conditions allow.       Traffic impacts:  None    
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